Headwaters ROPE Schedule

Current as of: 28 November 2006

TASK
Update communication plan and begin to execute outreach

Complete Operating Plan Alternative Revisions

(minimum release plan, Bemidiji plan, model revisions, etc.)
Conduct Tribal Council meeting to review the proposed plan

Conduct public and agency meetings on preferred plan

TARGET DATE
Early Dec 06

Mid Dec 06
Mid Feb 07

Mid Feb 07

(2nd round of meetings to show changes resulting from last meetings)

Complete in-house draft report and EIS and distribute
(To: Partnering group, agencies, Tribe, MVD)
Respond to comments on in-house draft report and EIS

Complete Draft Report and EIS revision
Brief Congressman Oberstar on Report
Print Draft Report and EIS - then, transmit for public review

(Minimum 45 day review)
Conduct public and interagency/stakeholder meetings

Respond to comments
Revise/Complete Final ROPE Report & EIS
Print and transmit Final ROPE Study and EIS for review

(Minimum 30 day review)
Obtain approvals from higher authority, as needed

Sign Programmatic Agreement

Sign ROD and begin to operate under the new plan

Late Feb 07

Late Mar 07

Mid Apr 07

Late Apr 07

Early May 07

Early Jun 07

Mid Jul 07

Aug 07

First of Sep 07

Sep 07

Sep 07

Oct 07



